
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:22 AM
Run date

Time

Reviewer: Jefferson, Paul 11-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 115 Date: 07-Jul-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 302

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line
•Spoke with Thanh about the U-rib gaps of 5W/6W.
•Field visit to observe the 5W/6W connection.
•Some of the offsets at the 5W/6W U-ribs are up to 7mm. I reviewed Submittal 1217 and RFI 1766 to go
over the requirements. I then brought them out to review them with Thanh.
•Review Submittal 1637
•Review Plans and Specs
•Diary work
Accrued 2 hours of overtime covering the Contractor’s hours.
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